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City of Fairview 
 

BOARD OF COMMISSIONERS 
 

March 30, 2010     

       Ken Brison, Mayor 
       Stuart L. Johnson, Vice-Mayor 
       Eddie Arney, Commissioner 
       Allen Bissell, Commissioner 
       Toney Sutton, Commissioner 

       Andrew Hyatt, City Manager 
       Larry Cantrell, City Attorney 
       David Mayberry, Recorder  
   
Present: Brison, Johnson, Arney, Bissell, Sutton  
Others Present: Cantrell, Lovvorn 
1. Mayor Brison called the meeting to order at 7:08 p.m. 

A. The Purpose of this special-called meeting was to discuss and/or take 
action on change orders for weather days on construction for the new fire 
station.  Attorney Cantrell stated that he had reviewed the documentation, 
which requested 61 weather days, and it seemed to be in order.  Vice-
Mayor Johnson made a motion to approve the change order, and 
Commissioner Sutton seconded.   

 
Commissioner Bissell asked Tony Gainous when the move-in date was for 
the new station.  Gainous replied that it was currently scheduled for May 
24th, but he was hoping to push the schedule and be done by May 2nd.  
Bissell then asked when we were going to have to move out of our current 
station.  Hyatt replied that we were in talks with PGM Properties to extend 
the move out date to May 28th.  The date was originally April 9th, but it was 
currently April 24th.   
 
Gainous stated that he didn’t see a problem moving the date to the end of 
April.  He was having good communication with his subcontractors, but the 
big hold up was the transfer switch for the generator.   
 
Bissell then asked Fire Chief Cooper if the building would be suitable to 
put the trucks in before it was totally completed if needed.  Cooper replied 
that he would prefer not to, and they would need power to operate the 
doors.  Cantrell advised against this for both sides.  Bissell then asked 
what would happen to the trucks.  Cooper stated that the could be outside 
for a short period of time, since the freezing weather was likely gone.   
 
Mayor Brison then stated that he had been by the new station several 
times and it seemed like things that could be done weren’t being done.  
Gainous replied that the paint work could not be done while the moisture 
content was too high.  He added that it didn’t look like much was 
happening because it was mostly interior finish work being done.   
 
All were favor of approving the change order. 
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City Manager Hyatt then presented the Board with a letter asking the 
Architect for an opinion on the changes to the door sizes and who 
approved them.  Cantrell stated that the letter was in accordance with the 
contract, placing the architect as the first decision-maker.  All were in favor 
of the letter. 
 
 
The Meeting adjourned at 7:20 p.m. 

 
 

 
______________________________  _________________________ 
Ken Brison      David Mayberry 
Mayor      City Recorder 

 


